Virginia Information Technologies Agency

PSAP GRANT PROGRAM
GRANT EXTENSION REQUEST FORM
PSAP Name (or Host PSAP): GRANT ID:
Highland County PSAP 062
Project Name: Fiscal Year Awarded:
Call Recorder Replacement FY17
Original Amount Awarded: Amount Requested to Date:
$56,018.00 $ 0.00

Grant Extension Time Frame Needed (up to 12 months):

4 Months

EXTENSION REQUEST JUSTIFICATION - Please describe the specific outstanding issues
affecting the completion or implementation of the project.

With a change in administration and a reorganization of the office structure the call recorder project has been delayed.
Our office is a very small office and staff is required to be responsible for multiple duties and projects. Like other agencies
we have also experienced a larger turnover in employees than normal. This has caused us to devote a large amount of
resources to hiring and train of personal. An evaluation of office needs/operations required some projects to be
prioritized as critical. We have not totally forgotten about the call recorder project. We have contacted venders, they
have demoed their packages, we have evaluated the software capabilities, and have narrowed it to two vendors. We
have continued to maintain contact with those vendors on a monthly to bi-monthly basis to stay updated.

I am confident we are now at a point we can put this project back on track and complete it within the requested
timeframe. | thank you for your consideration and apologize in advance for any inconvenience this may have caused.

NOTE: Grant extension requests must be submitted by January 31t of each grant year. If
the date of completion extends beyond six months, the PSAP will need to make a formal
presentation to the Grant Committee for consideration. All grant extension requests need
to be sent to the psapgrants@vita.virginia.gov mailbox for consideration.


mailto:psapgrants@vita.virginia.gov

IMPLEMENTATION PLAN STATUS
SHARED SERVICES & INDIVIDUAL PSAP APPLICATIONS

For each applicable phase of the project, please provide reason(s) for slippage, and any other
relevant information to support the extension request, in the comments section.

PLANNED ANTICIPATED
PROJECT PHASE COMPLETION COMPLETION
DATE DATE

[ ] INITIATION — Project concept is
documented, local board or governing authority
approval or endorsement is received, PSAP grant
application is filed, local budgets are obtained,
appropriated grant funds are approved, and 07/15/16 07/20/16
budgetary estimates are obtained.

COMMENTS:

[ ] DESIGN/PLANNING - Requirements are
documented, components to be purchased are
identified, and general design is documented. 08/15/16 09/21/17

COMMENTS:

[ ] ACQUISITION - RFP (or other bid related
processes) are drafted, proposals are evaluated,

contract is signed, purchase orders are issued, and
quotes are obtained. 09/01/16 05/14/18

COMMENTS:
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[ ] IMPLEMENTATION - Purchased components
are delivered and installed and training is
performed.

COMMENTS:

09/15/16

08/13/18

[ ] TESTING/COMPLETION - Performance of
system/solution is validated and system/solution
goes “live”

COMMENTS:

10/10/16

09/10/18

[ ] PROJECT/GRANT CLOSED - Project or grant
has been closed by submittal of all invoices or
other payment documentation supporting the
amount drawn down AND a Grant Closure Report
has been submitted.

COMMENTS:

10/31/16

10/10/18

SUBMITTED BY:

Ronald Wimer

Name/Signature: Title:

Contact #: Date:
540-468-2210 03/15/2018
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